From: Ng, Henry H. [HNg@GilbaneCo.com]

Sent: Thursday, March 11, 2021 8:09 AM

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray,
Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV
USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett
[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry
[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L
[berry@battelle.org]; 'jensenjl@battelle.org’ [jensenjl@battelle.org]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony
[TOImstead@GilbaneCo.com]

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg.
211/253 Rad Remediation for Mar 10 2021

Attachments: CQC Report Bldg 211-253_10Mar21.pdf; DPR- Parcel C Bldgs 211-

253 10Mar21.pdf; HPS Parcel C_Tailgate_10Mar21.pdf; HPS Parcel C_FAR_10Mar21.pdf

HPS Parcel C Bldg. 211/253 Rad Remediation Team,

Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on
03/10/2021, including:

Daily Contractor Production Report
Daily QC Report

Field Activity Report

Tailgate Safety Form

No team member experience any symptoms
Please do not hesitate to contact me with any questions, comments or concerns.

Henry Ng| Design Engineer Il | Gilbane

Gilbane Building Company | Celebrating 150 Years
1655 Grant Street, Suite 1200, Concord CA 94520
0:925.946.3316 | DS
www.gilbaneco.com

LinkedIn Facebook Twitter Instagram

Subscribe to the Gilbane Ink Blog

CONFIDENTIALITY NOTICE:

This electronic mail transmission and any accompanying documents contain information belonging to the
sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for
the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If
you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the
contents of the information contained in this transmission is strictly prohibited.


https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/

Gm DAILY QUALITY CONTROL REPORT

Federal
) 17.D. GILBANE PROJECT NO.: _
CONTRACT NO/TO NO: N62473-17-D-0005 J310000100 REPORT NO: 152
" PROJECT TITLE / LOCATION:
» |Parcel C, Building 211/253 Radiological DATE: 10/21
§ Remediation, Hunters Point Naval Shipyard, - 03110/
o .
San Francisco, CA
E PREPARATORY PHASE INSPECTIONS PERFORMED TODAY YEs | NO v
8 (Attach 2-page Preparatory Phase Checklist for each DFOW.)
g 22:3:3;'&0 Definable Feature of Work
o
2
x None
INITIAL PHASE INSPECTIONS PERFORMED TODAY ves | NO ¥
.|
< (Attach Initial Phase Checklist for each DFOW.)
=
r4 ig:\i(tj;ﬁo Definable Feature of Work
None
FOLLOW UP INSPECTIONS PERFORMED TODAY
% WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES [w Nno |
C;I) WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS? YES r2 o
j Sche_dule Definable Feature of Work and Work Description
[e) Activity No.
w 4 DFOW 4 Backfill and Restoration of Trenches. Imported 15 truckloads of backfill material on site, stockpiled at east of bldg.
211.

TESTS & INSPECTIONS PERFORMED TODAY (List: tests/inspections performed, methods used, who performed, equipment calibration

Radiation equipment and dust monitoring equipment

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY

DFOW / Description DFOW / Description

NA NA

SUBMITTALS REVIEWED TODAY: None

MATERIAL RECEIPT INSPECTIONS PERFORMED

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist)

Bayland Imported 15 truckloads of clean fill material on site.

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR
DISCREPANCIES NOTED / REMARKS:

Perform all work per plans and specifications.

Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated.

On behalf of Gilbane Federal, | certify that this report is complete and Digitally signed by Henry Ng
correct, and that the equipment and material used and the work performed|| Henry Ng H en ry N g Date:2021.03.11 08:06:18 03/10/21
during this reporting period follow the contract plans, drawings, and -0800

specifications to the best of my knowledge, except as noted in this report.

PROJECT QC MANAGER PRINT AND SIGN DATE

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results,
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date.

GF_DailyQualityControlReport_Rev 09JUN2015 Page 1 of 1



MATERIAL RECEIPT INSPECTION CHECKLIST

CONTRACT NO. / TO NO.: ITSI GILBANE PROJECT NO.:
N62473-17-D-0005; N6247317F4332
PROJECT TITLE / LOCATION: o DEFINABLE FEATURE OF WORK: Déﬁ-
Parcel C Bldg. 253/211 Rad Remediation Backfill and Restoration 0/21

DESCRIPTION OF MATERIALS INSPECTED:
Imported backfill soil

SUPPLIER NAME:
Bayland

NAME OF SUBCONTRACTOR TAKING DELIVERY:
Kevin Lawson

PLANNED USE OF MATERIAL:
Backfilling excavated trenches

DOCUMENTS USED DURING THE INSPECTION:
Approved imported material submittal

SPECIFICATION SECTION: NA

ARE ALL MATERIALS IN COMPLIANCE WITH THE PROCUREMENT DOCUMENTS
AND APPROVED SUBMITTAL? YESX NO [

IF NOT, EXPLAIN:

ARE THE MATERIALS IN COMPLIANCE WITH THE BUY AMERICAN ACT? N/A YEs| NoO I

IF NOT, EXPLAIN AND INDICATE IF WAIVER RECEIVED:

Fgéggi{vceoaﬂ M?{FJCRPJaEgg% lean I1fiI1M§Fc’>L|IIC rorm Bayland, approx. 200 cubic yard of soil.

Henry Ng  Henry Ng e 310721
ITSI GILBANE QC REPRESENTATIVE NAME AND SIGNATURE DATE

NOTE: ATTACH COPY OF DELIVERY RECEIPTS/PACKING LISTS, TEST RESULTS AND PHOTOGRAPHS.

MaterialReceiptinspectChklist_Rev Sept 2012 Page 1 of 1
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| CONTRACT NO./TO NO.

DAILY PRODUCTION REPORT
(Attach Continuation Page as Needed)

PROJECT TITLE / LOCATION

REPORT DATE

5
S [|N62473-17-D-0005 Parcel C Buildings 211/256
a . 10-Mar-21 152
J310000100 Hunters Point Naval Shipyard, San Francisco, CA
Weather Conditions Temp (F) Ground Conditions
L
- AM sprinkling/cloudy PM cloudy _ow 48 good/asphalt
g High 60
§ Additional Comments
H
N/A
Gilb e L
- :;:‘;':;E:_ Stalff ;::1& Trade/Duty Position Number Description of Work Performed Hrs
z
8 Tony Olmstead H&S 1 health and safety oversight 10.00
T Giovany Alfaro Site Superintendent 1 Site Superintendent 10.00
<
8 Henry Ng QC Manager 1 quality control 5.00
% Marty Halvorson Laborer 1 Laborer 10.00
‘__E Will Moore Operator 1 Operator 10.00
5
SChed“'::_Amvny Employer Trade/Duty/Position Number Description of Work Performed Hrs.
Envirachem lan Harris 1 Radiological support 0.00
8 Envirachem Dang Vo-Tran 1 Radiological support 0.00
‘2 Envirachem Buress Swayze 1 Radiological support 2.00
o
g Lawson Trucking Kevin Lawson 1 Water Truck driver 0.00
o Lawson Trucking Henry Lawson 1 Truck driver 8.00
2
s Clauss Construction [Ricardo Whittaker 1 |Abatement 0.00
§ Clauss Construction [Jorge Rios 1 Abatement 0.00
S Clauss Construction |Ricardo Ortiz 1 |Abatement 0.00
§ Envirachem Aaron Lewis-Sandy 1 Radiological support 0.00
”n Envirachem Martin Carlsen 1 Radiological support 0.00
Envirachem Chanthachone Alexander 1 Radiological support 0.00
Total Gilbane Work-Hours on Site This Day 45.00
Total Subcontractor Work-Hours on Site This Day 10.00
Subtotal Gilbane + Subcontractor Work-Hours on Site This Day 55.00
Cumulative Total Work-Hours From Previous Report 14011.00
Cumulative Work-Hours from Start of Construction 14066.00
Was a job safety meeting held this date? (If "yes," attach copy of meeting minutes.) Yes
Were there any lost time accidents this date? (If "yes" attach copy of completed OSHA report) Yes
Was Crane/Man lift/Scaffolding/HV Elec/High Work/Hazmat work done? (If "yes" attach statement or checklist Ves
showing inspection performed.)
> Was hazardous material/waste released into the environment? (If "yes" attach description of incident and proposed Ves
% action)
»n

Description of Health & Safety Actions Taken Today / Safety Inspections Conducted
Safety tailgate meeting, see log

Daily Production Report and Photo Log_Rev Dec. 2013

10f2



Project

DAILY PRODUCTION REPORT
(Attach Continuation Page as Needed)

CONTRACT NO./TO NO.

PROJECT TITLE / LOCATION

REPORT DATE

N62473-17-D-0005

J310000100

Hunters Point Naval Shipyard, San Francisco, CA

Parcel C Buildings 211/256

10-Mar-21 152

Equipment

Equipment/material received today to be used on job site:

2- end dump (15 total loads) clean fill from Baylands to Parcel C.

Construction and field equipment on job site today (include field instruments):
Cat 308 excavator, 4000 gal. water truck, Cat 950, 10 wheel dump truck, Forklift, 45', Cat 299 skid steer, radiological towed array

Work Performed Today

Description of work performed today:

Stock piled clean fill outside building 211, for backfill of trenches at Parcel C. 15 total loads of clean fill stockpiled.

Work Planned Next Day

Description of work planned for next working day or next working week:

Issues or Concerns

N/A

Discussion of issues / concerns encountered on site:

Visitors

Signed

Name

Organization

Purpose of Visit

Hamidullah Naimi

ROICC

Onsite to inspect field crew

Gilbane Superintendent Signature:

S

|Printed Name and Title:

Giovany - Site Superintendent

Date: 10-Mar-21

NOTE: ATTACH PERTINENT INFORMATION TO THIS REPORT.

Daily Production Report and Photo Log_Rev Dec. 2013

2 of 2



DAILY PRODUCTION REPORT

PHOTO LOG
'6 || Project No. Project Title / Location Day of Report Report No.
w
3 N62473-17-D-0005 Parcel C Buildings 211/256
© 10-Mar-21 152
. lIPROJECT NO. J310000100 Hunters Point Naval Shipyard, San Francisco, CA

1

il -
Stock piling clean fill near building 211.

Stock pile management of clean fill near building 211.

3

4

DAILY PHOTOS

Daily Production Report and Photo Log_Rev 2012

10of1



TAILGATE SAFETY MEETING
EMERGENCY PHONE - 911

DATE: 03-10-2021 TIME: 0600
CUSTOMER: NAVFAC

PROJECT NO.:_J310000100

LOCATION: Hunters Point, San Francisco, CA

SIGNIFICANT SAFETY ISSUES

Watch for visitors on site. Use buddy system at all times on any work site location. Use life vest when working near the edge
of water. No smoking or open flame in or around work zones. Cold Stress, Explosive/flammable materials, Motorized Traffic,
Slip, Trips & Falls, Eye irritation, Wild life, High Winds, Noise, Pinch points. Open excavation/trench. Personal hygiene —
wash hands before eating, drink or smoking. Covid-19

| TYPE OF WORKED BEING PERFORMED (comments from tailgate)

Importing soil for trenches.

EMERGENCY PROCEDURES

For Emergencies (fire/major medical requiring ambulance) 911

For minor injuries, treat and transport to the nearest medical facility:
MEDICAL FACILITY
San Francisco General Hospital
1001 Potrero Avenue
San Francisco, CA

Direct Contact (415) 206-8000

PERSONAL PROTECTIVE EQUIPMENT

Project Site - LEVEL D Steel-toed work boots, hard hat, safety glasses, hearing protection, leather or nitrile gloves.

| SAFETY AND SITE EQUPIMENT

First aid Kits, fire extinguishers, radios (cell phones) and personal protection equipment.

| PHYSICAL HAZARDS

Vehicular traffic, Inclement weather, Slip, trip, fall, Uneven terrain, Head, back, and Eye injuries, Manual Material
Handling, Blood borne Pathogens, Fire, Noise, possible Snakes, Stinging Insects, Ticks, Spiders.

1 EXCLUSION ZONE ENTRY REQUIREMENT

All personnel will check in with SHSS or PS prior to entering any exclusion zone or work area that presents any potential hazard, no
exceptions!! All personnel will have Site Specific brief by Hunters Point personnel. All personnel entering exclusion work zone
will complete radiological hazard awareness. Verification of required training (40hr initial / 8hr update Cert per 29 CFR 1910. 120,
and medical as appropriate required).



TAILGATE SAFETY MEETING

DATE: _03-10-2021 TIME: 0600
ROJECT NO.: J310000100
LOCATION: Hunters Point, San Francisco, CA

B CHEMICAL HAZARDS
CHEMICAL CONSTITUENT SDS ON-SITE CARCINOGEN  SIGNS OF EXPOSURE
Radionuclides No Yes Nausea and vomiting, diarrhea, headache, fever, dizziness and disorientation,

weakness fatigue, hair loss, low blood pressure.

TIME IN PRINTED NAME COMPANY VERIFIED PRESENT

Kimberly Tom Gilbane

b Tony Olmstead Gilbane N
Henry Ng Gilbane
Deshon Grayson Gilbane

OED Marty Halvorson Gilbane &
Oscar Hernadez Gilbane
Dang Vo Tran Envirachem
B. Swayze Envirachem
Ian Harris Envirachem
Aaron Lewis-Sandy Envirachem
Chanthachone Alexander Envirachem
Kevin Lawson Lawson
Andrew Galloway Gilbane

s £2 W\ oy« o Bt & A

MEETING CONDUCT)ED%Y:W_\
Giovany Alfaro/ ”
Project Supermtendent" Slgn;gywe—}

Tony Olmstead/
Site Safety Health Offfcer / Signature




Gm FIELD ACTIVITY REPORT

Project: Parcel C Buildings 211 and 253 | Date: 3-10-21 [ Page 10f1

Client: Navy Contract N624373-17-D0005 Project No.: J310000100
No.:

Work Description: | Radiological Remediation

Subcontractors/Visitors: | N/A

Weather: | 45 (F) Morning / 60 (F) Afternoon cloudy AM cloudy PM

DESCRIPTION OF FIELD ACTIVITIES AND EVENTS

0600: Tailgate in building 400. Went over truck and equipment safety. Weather and wet conditions.

0700: Set up air monitoring for trucking of clean import fill.

0730: 1%t import truck of clean fill from Baylands onsite. 2 end dumps running in a loop.

0900: Continue hauling and stock piling clean fill near building 211.

1000: CSO onsite.

1200: Continue hauling and stock piling clean fill near building 211.

1330: Continue hauling and stock piling clean fill near building 211.

1430: Final truck load of the day. 15 total loads today for clean import fill from Baylands.

1500: Clean up site. Place BMPs around stockpiles.

1600: Site secure. Off site.

Asbestos samples: MSC01-031021 start 0800 end 1522, MSC03-031021 start 0825 end 1528

Prepared by: Signature: Date:

Tony Olmstead 3-10-21
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